

Projects and Major Activities Update

As of June 2008

Campus	Project Title/ Description	Status	Completion
National Campus			
	Physical Master Plan	Updating Capus Map	Jul-08
	Student Support Center ("A" plus Center)	in progress 80% complete	
	Agriculture Site Boundary Fencing	in progress 95% complete	Jul-08
	LRC Typhoon Shutters	Fabrication in progress in Guam	
	Mail Room, Bookstore Storage,	In progress 60% complete	Jul-08
Pohnpei Campus			
	Physical Master Plan	Updating Campus Map	Jul-08
	Student Center Extension (Gym)	In progress 98% completed	Jul-08
	Research Laboratory	Contract being routed.	Sept. 2008
	Library Building	Pre-design in progress	Jul-08
	Vocational Building/Classrooms	OIA has not concurred	
Kosrae Campus			
	Physical Master Plan	Land Designation in progress	
	Student Center	Pre-design in progress	Jul-08
	Research Laboratory Renovation	In progress	Sept. 2008
	Vocational Building/Classrooms	OIA has not concurred	
	Library Building	OIA has not concurred	
Chuuk Campus			
	Physical Master Plan	Nantaku Completed	
	300KW Generator, Generator Building & Power Line Upgrade	Pending Lease amendment	
	Nantaku Access Road	Pending funding for survey & estimate form Chuuk State	
	Chuuk Funiture	Pending, study tables and chairs for student services & library	
	Chuuk Research Laboratory	Pending Lease amendment	
	Save Mart Acquisition	Pending survey work and funding	
Yap Campus			
	Physical Master Plan	Completed (BECA)	
	Science Laboratory (FEMA funded)	in progress	Sept. 2008
	Student Center	Pre-design in progress	
	Computer Lab and Classrooms	Design completed	
	Vocational Building/Classrooms	Design in progress	